You are viewing 48 Idea(s)
Refreshed: 6/7/2023 10:41:23 AM

OBS Type: Corporate Department OBS
OBS Path: All
Business Owner: All
Scheduled Finish Date: 5/10/2022 – 6/7/2024

Ideas

Ideas by Progress

Risks

Risks by Priority



Issues

Issues by Priority



To Dos

To Dos by Blocked?

Overall Status

Ideas by Status



Staff & Effort & Cost

Allocation hours

You are viewing 48 Idea(s)
Refreshed: 6/7/2023 10:41:23 AM

OBS Type	OBS Path	Business Owner	Scheduled Finish Date
Corporate Department OBS	All	All	5/10/2022 – 6/7/2024

Ideas

48
Total

8
High Priority

4
Active

Complete Rate

2%

Work Status | Priority | Type | Category | Goal

How many Ideas are there?

Requested	42
Active	4
On Hold	1
Complete	1

How many Risks do the ideas have?

Requested	5
Active	0
On Hold	0
Complete	0

How many Open To Dos?

Requested	4
Active	0
On Hold	0
Complete	0

How many Issues?

Requested	5
Active	0
On Hold	0
Complete	0

Idea ID	Idea	Business Owner	Requestor	Idea Manager	Work Status	Schedule Start	Schedule Finish	Business Alignment	Planned Cost	Planned Benefit	Priority	Idea Type	Goal	Category	Cos
ID1024	Lost Device	Roberts, Beth	Quinlan, Randall	Miles, Paul	Requested	6/1/2022	5/31/2023	68.75	$0	0	High	Major Project	N/A	New Product ...	Ope
ID1204	Relocation of Neuropsycholog...	Anderson, Christopher	Administrator, Cl...	Hensel, Ross	Requested	7/21/2022	12/31/2023	75.00	$8,391,250	1,865,385	N/A	Major Project	N/A	N/A	Ope
ID1239	Business Sponsor Annual Plan...		Hensel, Ross		Requested	11/6/2022	11/6/2022		$0	0	N/A	N/A	N/A	N/A	Ope
ID1240	CL - Digitizing Paper Records ...	Abbott, Karl	Pokorny, Mike		Active	1/9/2023	2/23/2024	40.00	$11,214,568	15,000,000	Medium	Major Project	N/A	N/A	Cap
ID1241	Feature or Requirement Templ...	Lasso, Ted	Pokorny, Mike		Requested	4/24/2023	6/7/2024		$655,000	0	High	Application C...	N/A	N/A	Ope
ID1242	Marketing Request Template	Engle, Carla	Pokorny, Mike		Requested	4/3/2023	12/1/2023		$196,000	0	Medium	Info Services	N/A	N/A	Ope
ID1243	ODATA Connection Upgrade		Pokorny, Mike		Requested	11/9/2022	11/9/2022		$0	0	N/A	N/A	N/A	N/A	Ope
ID1253	Oracle ERP Integration		Administrator, Cl...	Administrator,...	Complete	9/1/2022	12/1/2022		$30	0	N/A	Major Project	N/A	New Product ...	Ope
ID1260	Consolidate Reporting		Hensel, Ross	Abbott, Karl	Active	1/11/2023	1/11/2023		$0	0	N/A	N/A	N/A	N/A	Ope
ID1261	Riverside: Patient records proj...	Wallace, Kristy	Administrator, Cl...	Carmen, Ed	Requested	1/17/2023	12/31/2023		$160,000	236,788	N/A	N/A	N/A	N/A	Ope
ID1262	SFDC Reporting		Administrator, Cl...	Barnes, Howard	Requested	11/1/2022	2/28/2023		$0	0	N/A	N/A	N/A	N/A	Ope
ID1263	Value Engineering Template	Engle, Carla	Pokorny, Mike	Administrator,...	Requested	2/1/2023	2/1/2023		$196,000	0	N/A	Info Services	N/A	N/A	Ope
ID1264	Cost Savings Template	Engle, Carla	Pokorny, Mike	Administrator,...	Requested	2/1/2023	2/1/2023	50.00	$196,000	0	N/A	Info Services	N/A	N/A	Ope
ID1265	Application for Patient Monito...	Engle, Carla	Pokorny, Mike	Administrator,...	Requested	2/6/2023	2/6/2023		$196,000	0	N/A	Info Services	N/A	Newsletter	Ope
Total								**958.33**	**$34,737,237**	**24,152,172**					

Scorecard | Summary | Idea Bubble | Idea Funnel | Idea Gantt | Status Reports | Risks | Issues | To Dos | Staffs & Effort & Cost

You are viewing 48 Idea(s)
Refreshed: 6/7/2023 10:41:23 AM

OBS Type: Corporate Department OBS
OBS Path: All
Business Owner: All
Scheduled Finish Date: 5/10/2022 – 6/7/2024

Build your own bubble chart by:

*Bubble Size by Plan Cost

Select your Legend: Work Status
Select your X Axis: Business Alignment
Select your Y Axis: Planned Benefit



Idea ID	Idea	Business Owner	Requestor	Idea Manager	Work Status	Schedule Start	Schedule Finish	Business Alignment	Planned Cost	Planned Benefit	Priority	Idea Type	Goal	Category	Cost T
ID1024	Lost Device	Roberts, Beth	Quinlan, Randall	Miles, Paul	Requested	6/1/2022	5/31/2023	68.75	$0	0	High	Major Project	N/A	New Product ...	Opera
ID1204	Relocation of Neuropsycholog...	Anderson, Christopher	Administrator, Cl...	Hensel, Ross	Requested	7/21/2022	12/31/2023	75.00	$8,391,250	1,865,385	N/A	Major Project	N/A	N/A	Opera
ID1239	Business Sponsor Annual Plan...		Hensel, Ross		Requested	11/6/2022	11/6/2022		$0	0	N/A	N/A	N/A	N/A	Opera
ID1240	CL - Digitizing Paper Records ...	Abbott, Karl	Pokorny, Mike		Active	1/9/2023	2/23/2024	40.00	$11,214,568	15,000,000	Medium	Major Project	N/A	N/A	Capita
Total								**958.33**	**$34,737,237**	**24,152,172**					

Scorecard | Summary | Idea Bubble | Idea Funnel | Idea Gantt | Status Reports | Risks | Issues | To Dos | Staffs & Effort & Cost

You are viewing 48 Idea(s)
Refreshed: 6/7/2023 10:41:23 AM

OBS Type: Corporate Department OBS
OBS Path: All
Business Owner: All
Scheduled Finish Date: 5/10/2022 – 6/7/2024

Select an OBS Level to display on Funnel:

- Level 1
- Level 2
- Level 3
- Level 4
- Level 5
- Level 6
- Level 7
- Level 8
- Level 9
- Level 10
- OBS Path



Idea ID	Idea	Business Owner	Requestor	Idea Manager	Work Status	Schedule Start	Schedule Finish	Business Alignment	Planned Cost	Planned Benefit	Priority	Idea Type	Goal	Category	Cost T
IBT1030	Integrate Clarity	Bauer, Joyce	Taylor, Bryce	Thomas, Brian	Requested	5/1/2023	3/14/2024	62.50	$896,139	500,000	High	Transform	Cost Avoidance	Lean	Opera
ID1017	Mobile Environmental Testing	Roberts, Beth	Quinn, Randy	Martin, Paul	Requested	8/1/2023	3/31/2024	70.83	$373,160	500,000	Medium	Major Project	Infrastructure ...	New Product ...	Opera
ID1024	Lost Device	Roberts, Beth	Quinlan, Randall	Miles, Paul	Requested	6/1/2022	5/31/2023	68.75	$0	0	High	Major Project	N/A	New Product ...	Opera
ID1161	Integrate with new Financial S...	Adams, Benjamin	Pokorny, Mike	Thomas, Brian	Requested	2/18/2022	6/30/2022	65.00	$665,146	450,000	Low	Transform	Cost Reduction	Select Sub	Opera
ID1177	Upgrade SAP G/L		Alvarez, Corine	Thomas, Brian	Requested	2/1/2022	12/31/2022	50.00	$665,146	450,000	N/A	Transform	Cost Reduction	Select Sub	Opera
ID1200	Tracking tool for GPS		Alvarez, Corine	Thomas, Brian	Requested	6/7/2022	6/7/2022	56.25	$665,146	450,000	High	Major Project	Cost Reduction	New Product ...	Opera
ID1204	Relocation of Neuropsycholog...	Anderson, Christopher	Administrator, Cl...	Hensel, Ross	Requested	7/21/2022	12/31/2023	75.00	$8,391,250	1,865,385	N/A	Major Project	N/A	N/A	Opera
ID1209	Supply Chain Upgrade		Alvarez, Corine	Thomas, Brian	Requested	8/16/2022	8/16/2022		$665,146	450,000	N/A	Transform	Cost Reduction	Select Sub	Opera
ID1225	Upgrade HR System	McCarthy, John	Lifsey, Karen	Pokorny, Mike	Requested	10/3/2022	3/31/2023	75.00	$194,494	200,000	High	Major Project	Cost Reduction	Select Sub	Opera
ID1226	Automation & Robotics	Allen, Timothy	Hazelzet, Brian	Hazelzet, Brian	Requested	1/1/2022	3/31/2023	50.00	$2,634,120	600,000	High	Major Project	Cost Reduction	System Change	Opera
Total								**958.33**	**$34,737,237**	**24,152,172**					

You are viewing 48 Idea(s)
Refreshed: 6/7/2023 10:41:23 AM

OBS Type: Corporate Department OBS
OBS Path: All
Business Owner: All
Scheduled Finish Date: 5/10/2022 – 6/7/2024

Select a legend for Gantt Timeline: Work Status | Priority | Type | Category | Goal

Legend: Requested, Active, On Hold, Complete

Category hierarchy	Planned Cost
Requested	
Application for a Product Line	$0
Application for Patient Monitoring	$196,000
Automation & Robotics	$2,634,120
Billing AutoPay	$0
Business Sponsor Annual Planning Template	$0
Cost Savings Template	$196,000
Create Space for Remote workers touch down	$0
Evaluation of Leed Certification possibility	$0
Facilities Management Template	$0
Feature or Requirement Template	$655,000
Feature request for home pages	$655,000
Idea created from New from Template	$655,000
Idea to flow approvals	$0
Integrate Clarity	$896,139
Integrate with new Financial System	$665,146
Integrate with ServiceNow	$655,000
iSeries XPATH Prototype	$1,215,586

Scorecard | Summary | Idea Bubble | Idea Funnel | Idea Gantt | Status Reports | Risks | Issues | To Dos | Staffs & Effort & Cost

You are viewing 48 Idea(s)
Refreshed: 6/7/2023 10:41:23 AM

OBS Type	OBS Path	Business Owner	Scheduled Finish Date	
Corporate Department OBS	All	All	5/10/2022	6/7/2024

Latest Status Report

1
Critical

0
At Risk

47
Missing

Complete Rate

2%

Show me Ideas by:

- Overall Status
- Schedule Status
- Scope Status
- Cost Effort Status



Upcoming Activities

big
accomplished
things We
some

Select an idea

Which idea has critical/At Risk status reports, or are missing status reports?

View Risk stats

What is it latest status report?

Critical/At Risk Status Reports

Overall	Idea	Idea Manager
⊗	Need integration for currency exchanges	Thomas, Brian

Missing Status Reports

Overall	Idea	Idea Manager
	Application for a Product Line	Andrews, Jason
	Application for Patient Monitoring	Administrator, Clarity
	Automation & Robotics	Hazelzet, Brian
	Billing AutoPay	
	Business Sponsor Annual Planning Template	
	CL - Digitizing Paper Records with Optical	

Idea	Idea Manager	Overall	Schedule	Scope	Cost Effort	Report Date	Change Expl
Application for a Product Line	Andrews, Jason						
Application for Patient Monitoring	Administrator, Clarity						
Automation & Robotics	Hazelzet, Brian						
Billing AutoPay							
Business Sponsor Annual Planning Template							
CL - Digitizing Paper Records with Optical Character Recognition							
Consolidate Reporting	Abbott, Karl						
Cost Savings Template	Administrator, Clarity						
Create Space for Remote workers touch down to satisfy 1 day a week in office	Administrator, Clarity						
Evaluation of Leed Certification possibility	Administrator, Clarity						
Facilities Management Template							
Feature or Requirement Template							
Feature request for home pages	Administrator, Clarity						
Idea created from New from Template	Administrator, Clarity						
Idea to flow approvals	Administrator, Moventus						
Integrate Clarity	Thomas, Brian		◐	◐	◐	2/25/2022 8:07:46 PM +00:00	
Integrate with new Financial System	Thomas, Brian						
Integrate with ServiceNow	Administrator, Clarity		◐	◐	◐	2/22/2023 4:49:19 PM +00:00	
iSeries XPATH Prototype	McCoubrie, Wes						
Launch Pad Innovation	Administrator, Clarity						
Total							

Scorecard | Summary | Idea Bubble | Idea Funnel | Idea Gantt | Status Reports | Risks | Issues | To Dos | Staffs & Effort & Cost

You are viewing 48 Idea(s)
Refreshed: 6/7/2023 10:41:23 AM

OBS Type	OBS Path	Business Owner	Schedule Finish		Blocked?
Corporate Department O...	All	All	5/10/2022	6/7/2024	All

To Do Summary

17
To Dos

(Blank)
Blocked Open

4
Open

Open Blocked Rate

(Blank)

Completion Rate

76%

Upcoming To Dos in: 60 Days

(Blank)
Blocked Open To Dos

4
Open To Dos

Idea	To Do	Status	Blocked?	Due Date
CL - Digitizing Paper Records with ...	Meet with Jacob	Completed	False	11/11/2022
CL - Digitizing Paper Records with ...	Work with Finance on funding	Completed	False	11/25/2022
Patient Record Reporting	Get app view done by james	Open	False	
Patient Record Reporting	Get Sign off from Mary	Completed	False	3/2/2023
Relocation of Neuropsychology Pro...	Enterprise Architecture Approval	Completed	False	11/18/2022
Relocation of Neuropsychology Pro...	Finalize estimates	Completed	False	10/24/2022
Relocation of Neuropsychology Pro...	Finance Approval	Completed	False	11/8/2022

Upcoming Open To Dos

Blocked? False

(Blank)

Select an idea
Which idea has the most to dos?

View To Do stats
What are its to dos?

Overall	Idea	To Dos	Blocked	Open	Completed
	CL - Digitizing Paper Records with Optical Charac...	2			2
	Patient Record Reporting	2		1	1
	Relocation of Neuropsychology Program	7			7
	Riverside: Patient records project	6		3	3
Total		**17**		**4**	**13**

Idea	To Do	Owner	Due Date	Status	Blocked
CL - Digitizing Paper Records with Optical C...	Meet with Jacob	Pokorny, Mike	11/11/2022	Completed	False
CL - Digitizing Paper Records with Optical C...	Work with Finance on funding	Abbott, Karl	11/25/2022	Completed	False
Patient Record Reporting	Get app view done by james			Open	False
Patient Record Reporting	Get Sign off from Mary	Abbott, Karl	3/2/2023	Completed	False
Relocation of Neuropsychology Program	Enterprise Architecture Approval	Abbott, Karl	11/18/2022	Completed	False
Relocation of Neuropsychology Program	Finalize estimates	Abbott, Karl	10/24/2022	Completed	False
Relocation of Neuropsychology Program	Finance Approval	Abbott, Karl	11/8/2022	Completed	False
Relocation of Neuropsychology Program	Gather initial description and objective fro...	Hensel, Ross	9/15/2022	Completed	False
Relocation of Neuropsychology Program	Schedule meeting with CS manager to prov...	Hensel, Ross	10/5/2022	Completed	False
Relocation of Neuropsychology Program	Schedule meeting with Enterprise Architect...	Hensel, Ross	11/9/2022	Completed	False
Relocation of Neuropsychology Program	SVP Approval	Hensel, Ross	10/28/2022	Completed	False
Riverside: Patient records project	Calculate financials staff + non-labor	Hensel, Ross	3/16/2023	Open	False
Riverside: Patient records project	Get estimates from RMs	Abbott, Karl	4/7/2023	Open	False
Riverside: Patient records project	Get Objective and Description from Sponsor	Hensel, Ross	3/3/2023	Completed	False
Riverside: Patient records project	Get timeline from architect	Hensel, Ross	2/15/2023	Completed	False
Riverside: Patient records project	Get VP routing	Hensel, Ross	3/24/2023	Open	False

You are viewing 48 Idea(s)
Refreshed: 6/7/2023 10:41:23 AM

OBS Type	OBS Path	Business Owner	Schedule Finish		Blocked?
Corporate Department O...	All	All	5/10/2022	6/7/2024	All

To Do Summary

17
To Dos

(Blank)
Blocked Open

4
Open

Open Blocked Rate

(Blank)

Completion Rate

76%

Upcoming To Dos in: 60 Days

(Blank)
Blocked Open To Dos

4
Open To Dos

Idea	To Do	Status	Blocked?	Due Date
CL - Digitizing Paper Records with ...	Meet with Jacob	Completed	False	11/11/2022
CL - Digitizing Paper Records with ...	Work with Finance on funding	Completed	False	11/25/2022
Patient Record Reporting	Get app view done by james	Open	False	
Patient Record Reporting	Get Sign off from Mary	Completed	False	3/2/2023
Relocation of Neuropsychology Pro...	Enterprise Architecture Approval	Completed	False	11/18/2022
Relocation of Neuropsychology Pro...	Finalize estimates	Completed	False	10/24/2022
Relocation of Neuropsychology Pro...	Finance Approval	Completed	False	11/8/2022

Upcoming Open To Dos

Blocked? False

(Blank)

Select an idea
Which idea has the most to dos?

View To Do stats
What are its to dos?

Overall	Idea	To Dos	Blocked	Open	Completed
	CL - Digitizing Paper Records with Optical Charac...	2			2
	Patient Record Reporting	2		1	1
	Relocation of Neuropsychology Program	7			7
	Riverside: Patient records project	6		3	3
Total		**17**		**4**	**13**

Idea	To Do	Owner	Due Date	Status	Blocked
CL - Digitizing Paper Records with Optical C...	Meet with Jacob	Pokorny, Mike	11/11/2022	Completed	False
CL - Digitizing Paper Records with Optical C...	Work with Finance on funding	Abbott, Karl	11/25/2022	Completed	False
Patient Record Reporting	Get app view done by james			Open	False
Patient Record Reporting	Get Sign off from Mary	Abbott, Karl	3/2/2023	Completed	False
Relocation of Neuropsychology Program	Enterprise Architecture Approval	Abbott, Karl	11/18/2022	Completed	False
Relocation of Neuropsychology Program	Finalize estimates	Abbott, Karl	10/24/2022	Completed	False
Relocation of Neuropsychology Program	Finance Approval	Abbott, Karl	11/8/2022	Completed	False
Relocation of Neuropsychology Program	Gather initial description and objective fro...	Hensel, Ross	9/15/2022	Completed	False
Relocation of Neuropsychology Program	Schedule meeting with CS manager to prov...	Hensel, Ross	10/5/2022	Completed	False
Relocation of Neuropsychology Program	Schedule meeting with Enterprise Architect...	Hensel, Ross	11/9/2022	Completed	False
Relocation of Neuropsychology Program	SVP Approval	Hensel, Ross	10/28/2022	Completed	False
Riverside: Patient records project	Calculate financials staff + non-labor	Hensel, Ross	3/16/2023	Open	False
Riverside: Patient records project	Get estimates from RMs	Abbott, Karl	4/7/2023	Open	False
Riverside: Patient records project	Get Objective and Description from Sponsor	Hensel, Ross	3/3/2023	Completed	False
Riverside: Patient records project	Get timeline from architect	Hensel, Ross	2/15/2023	Completed	False
Riverside: Patient records project	Get VP routing	Hensel, Ross	3/24/2023	Open	False