You are viewing 29 Investment(s)
Refreshed: 2/21/2023 2:50:37 PM

Program: All
Investment Type: All
Investment: All
Goal: All

Projects

Investments by Progress



Investments by Cost Type

Effort Burn Rate

Actuals/EAC Hours



Cost Burn Rate

Actual/Budget

Overall Status

Investments by Status



Schedule Status

Investments by Schedule Status



Scope Status

Investments by Scope Status



Cost/Effort Status

Investments by Cost/Effort Status



Issues

Issues by Priority



Risks

Risks by Priority



Milestones

Milestones by Is_Critical



Staffs

What should this be?



You are viewing 33 Investment(s)
Refreshed: 5/16/2023 2:53:45 PM

Program	Investment Type	Investment	Goal
All	All	All	All

Select an Investment Swim Lane: Overall Status

Select milestone(s) to display on Gantt: All

*Keep Phase all selected to show investment bars

License key

Bars Active Authorized Closing Complete Requested

Milestones Complete Launch Others



Scorecard | Investment Gantt | Status Reports | Change Requests | Risks | Issues | Effort | Costs | Effort Trend | Costs Trend | Milestones | Tasks | Staffs & Assignments

You are viewing 33 Investment(s)
Refreshed: 5/16/2023 2:53:45 PM

Program	Investment Type	Investment	Goal
All	All	All	All

Latest Status Report

1
Critical

1
At Risk

21
Missing

Status Missing Rate



Show me investments by:

Overall Status	Deliverable Scope Change	Review Approval Problems
Schedule Status	Next Milestone On Track	Scope Change Required
Scope Status	Project External Factors	Staff Avail Issue
Cost Effort Status	Project Objective Change	

Upcoming Activities



Select a project

Which project has critical/At Risk status reports, or are missing status reports?

View Risk stats

What are its risks and what is the impact?

Critical/At Risk Status Reports

Overall	Investment	Investment Manager
!	Minimal Online Shopping Site	Lewis, Dana
⊗	Product B	Tennyson, Peter
Total		

Missing Status Reports

Overall	Investment	Investment Manager
	AARD Payments Modules 2023	Administrator, Clarity
	Access	Administrator, Clarity
	Annual Maintenance	Administrator, Clarity
Total		

Investment	Investment Manager	Overall	Schedule	Scope	Cost Effort	Report Date	Change Explaination
AARD Payments Modules 2023	Administrator, Clarity		✓	◐	◐	5/23/2023 11:21:31 AM +00:00	
AARP Integration	Martin, Paul	✓	✓	✓	✓	12/30/2022 9:55:36 AM +00:00	
Access	Administrator, Clarity						
Analytics Target Report	Martin, Paul	✓	◐	◐	◐	2/15/2023 11:06:01 AM +00:00	
Annual Maintenance	Administrator, Clarity						
Consulting Support	Patel, Sanjay						
eCommerce Portal	Martin, Paul	✓	✓	◐	✓	4/13/2023 2:04:19 PM +00:00	
HR Online Benefits Security Upgrade	Sutherland, Joy	✓	✓	✓	✓	8/3/2019 12:00:00 AM +00:00	
Minimal Online Shopping Site	Lewis, Dana	!	✓	✓	✓	1/10/2019 6:58:55 PM +00:00	
MIT AARD Payments Modules (Do not Touch)	Lewis, Dana	✓	◐	✓	✓	12/6/2022 9:54:31 AM +00:00	
Modernize Customer Service Portal	Cooper, Andy	✓	✓	✓	✓	6/2/2017 12:00:00 AM +00:00	
NPAE	Administrator, Clarity						
Office Upgrade	Tanner, Paul	✓					
Online to Offline Market	McCarthy, John	✓	◐	✓	✓	9/16/2019 12:00:00 AM +00:00	
Online Web Portal Program	Granger, Paula	✓	◐	✓	✓	1/26/2017 12:00:00 AM +00:00	The scope issues reported earlier hav...
P7 - Program Example	Administrator, Clarity						
Product A	Tennyson, Peter						
Product B	Tennyson, Peter	⊗					
Product Family - Online Orders	Administrator, Clarity						
Total							

Scorecard | Investment Gantt | Status Reports | Change Requests | Risks | Issues | Effort | Costs | Effort Trend | Costs Trend | Milestones | Tasks | Staffs & Assignments

You are viewing 2 Investment(s)
Refreshed: 2/21/2023 2:50:37 PM

Program	Investment Type	Investment	Goal
All	All	All	All

Change Request Summary

5
Change Requests

2
High Priority

0
Approved

What's the impact of the change requests?

Change in Cost	Change in Schedule	Change in Resources	Request Approval Rate
100K	50.00	17	0%

Show me change requests by:

Owner
Category
Priority
Status
Investment



Change requests expected to close between: 8/2/2021 – 3/31/2023



Select a project

Which project has the most Change Requests?

View Change Request stats

What are its change requests and what is the impact?

Investments with Risks

Investment ID	Investment	Change Requests
PR1151	MIT AARD Payments Modules (Do not Touch)	1
PR1299	Analytics Target Report	4
Total		**5**

Investment	Investment Manager	Overall	Schedule	Scope	Cost Effort	Change Request	Owner	Status	Priority	Next Review	Cat
Analytics Target Report	Martin, Paul	✓	!	!	!	Adjust budget to accom...	Martin, Paul	Work in Progress	Low		Fun
Analytics Target Report	Martin, Paul	✓	!	!	!	Need additional budget f...	Administrato...	Work in Progress	Low		Fun
Analytics Target Report	Martin, Paul	✓	!	!	!	Scope and budget change	Administrato...	Open	High		Fun
Analytics Target Report	Martin, Paul	✓	!	!	!	We need more people!	Administrato...	Open	Low		
MIT AARD Payments Modules (Do not Touch)	Lewis, Dana	✓	!	✓	✓	Amendment 3	Administrato...	Open	High		Sup
Total											

You are viewing 33 Investment(s)
Refreshed: 5/16/2023 2:53:45 PM

Program	Investment Type	Investment	Goal
All	All	All	All

Risk Summary

28 Open/WIP	52.00 Impact
7 High Priority	116.00 Calculated Risk
0 High Probability	

How many risks are open or in progress?

Owner | Priority | Category | Status | Investment



What is the risk metric?



Select a project

Which project has the most risks?

View Risk stats

What are its risks and what is the impact?

Top Investments with Risks

Investment ID	Investment	Risks	Impact	Probability
PR1004	Web Application Enhancement	6	17.00	15.00
PR1002	eCommerce Portal	5	7.00	8.00
PR1299	Analytics Target Report	4	7.00	8.00
PG1000	Online Web Portal Program	3	6.00	5.00
PR1151	MIT AARD Payments Modules (Do not Touch)	3	5.00	7.00
PR1211	AARP Integration	2	4.00	5.00
PR1491	AARD Payments Modules 2023	2	2.00	2.00
PRS1012	Minimal Online Shopping Site	2	3.00	4.00
PR1021	HR Online Benefits Security Upgrade	1	1.00	1.00
Total		**28**	**52.00**	**55.00**

Investment	Risk ID	Risk	Owner	Due Date	Probability	Impact	Priority	Status
AARD Payments Modules 2...	RS1244	Timing	Administrator, Clarity	3/6/2023	1.00	1.00	LOW	OPEN
AARD Payments Modules 2...	RS1261	Money	Administrator, Clarity	5/17/2023	1.00	1.00	LOW	OPEN
AARP Integration	RS1140	Something may happen	Martin, Paul	6/11/2020	3.00	3.00	LOW	OPEN
AARP Integration	RS1209	It happened	Administrator, Clarity	4/18/2022	2.00	1.00	LOW	OPEN
Analytics Target Report	RS1165	We may have things come late	Martin, Paul	3/3/2021	1.00	1.00	MEDIUM	OPEN
Analytics Target Report	RS1166	Second Risk	Martin, Paul	3/3/2021	1.00	1.00	LOW	OPEN
Analytics Target Report	RS1170	Materials may come in late	Administrator, Clarity	5/17/2021	3.00	2.00	HIGH	OPEN
Analytics Target Report	RS1193	resource shortage	Administrator, Clarity	12/15/2021	3.00	3.00	HIGH	OPEN
eCommerce Portal	RS1014	Sponsorship Risk	Granger, Paula	7/17/2019	2.00	2.00	MEDIUM	OPEN
eCommerce Portal	RS1095	No budget	Martin, Paul	6/22/2019	1.00	1.00	LOW	OPEN
eCommerce Portal	RS1096	Scope Change	Martin, Paul	6/11/2019	3.00	2.00	MEDIUM	OPEN
eCommerce Portal	RS1270	Could be late	Administrator, Clarity	6/7/2023	1.00	1.00	LOW	OPEN
eCommerce Portal	RS1271	Risk	Agile, Andre	6/7/2023	1.00	1.00	HIGH	OPEN
HR Online Benefits Security...	RS1042	SMS One Time Password	Morris, Tom	9/19/2019	1.00	1.00	LOW	OPEN
Minimal Online Shopping Si...	RS1094	Funding Risk	Granger, Paula	10/17/2019	1.00	1.00	LOW	OPEN
Minimal Online Shopping Si...	RS1114	AWS Contract	Cooper, Andy	6/11/2019	3.00	2.00	HIGH	OPEN
MIT AARD Payments Modul...	RS1115	Team may not be able to continue ...	Amos, Cheryl	5/29/2019	3.00	3.00	MEDIUM	OPEN
MIT AARD Payments Modul...	RS1116	Reduced Funding could impact del...	Abbott, Karl	5/29/2019	1.00	1.00	LOW	OPEN
MIT AARD Payments Modul...	RS1117	Dependency on other teams for D...	Abbott, Karl	5/29/2019	3.00	1.00	LOW	OPEN
Online Web Portal Program	RS1073	Insufficient capacity may impede p...	Granger, Paula	6/18/2019	2.00	2.00	HIGH	OPEN
Online Web Portal Program	RS1074	Network and bandwidth issues ma...	Martin, Paul	6/25/2019	1.00	3.00	LOW	OPEN
Total					**55.00**	**52.00**		

You are viewing 33 Investment(s)
Refreshed: 5/16/2023 2:53:45 PM

Program	Investment Type	Investment	Goal
All	All	All	All

Issue Summary

19
Open/WIP

3
High Priority

17
No Resolution

Avg Age (Days)
Open/WIP Issues

Avg Resolution Days
Resolved Issues

Category
Owner
Priority
Status
Investment

How many issues are there?



How many days in total have the issues been open?

What's the average age of the issues?



Select a project
Which project has the most issues?

View Issue stats
What are its issues and what is the impact?

Top Investments with Issues

Investment ID	Investment	Issues
PR1002	eCommerce Portal	5
PR1015	Office Upgrade	2
PR1021	HR Online Benefits Security Upgrade	2
PR1151	MIT AARD Payments Modules (Do not Touch)	2
PR1491	AARD Payments Modules 2023	2
PRS1012	Minimal Online Shopping Site	2
PR1004	Web Application Enhancement	1
PR1038	Online to Offline Market	1
PR1211	AARP Integration	1
PR1299	Analytics Target Report	1
Total		**19**

Investment	Issue ID	Issue	Owner	Category	Priority	Status	Impact Date	Due Date	Resolution
AARD Payments Module...	IS1224	Payment Issue	Administrator, Clarity		HIGH	OPEN	5/17/2023 12:00:...	5/17/2023	
AARD Payments Module...	IS1225	Issue with Paymen...	Administrator, Clarity		LOW	OPEN	5/17/2023 12:00:...	5/17/2023	
AARP Integration	IS1190	Something DID ha...	Thompson, Peter	Flexibility	MEDIUM	OPEN	5/18/2021 12:00:...	5/18/2021	
Analytics Target Report	IS1195	Report set up mee...	Abbott, Karl	Human Interface	MEDIUM	WORK_IN_PROGRESS	2/4/2022 12:00:0...	1/28/2022	
eCommerce Portal	IS0005	Integration with se...	Martin, Paul	Interdependencies	LOW	OPEN	8/20/2019 12:00:...	8/13/2019	
eCommerce Portal	IS0006	Accept all possible...	Martin, Paul	Implementation	MEDIUM	OPEN	9/6/2019 12:00:0...	8/30/2019	
eCommerce Portal	IS1005	Requirements are ...	Morris, Tom	Sponsorship	HIGH	OPEN	8/23/2019 12:00:...	8/8/2019	
eCommerce Portal	IS1007	Critical resource is...	Morris, Tom	Resource Availability	LOW	OPEN	8/1/2019 12:00:0...	7/18/2019	
eCommerce Portal	IS1191	Sponsorship issue	Granger, Paula	Sponsorship	LOW	OPEN	5/18/2021 12:00:...	5/18/2021	
HR Online Benefits Secur...	IS1058	Pulling it all togeth...	Morris, Tom	Supportability	LOW	WORK_IN_PROGRESS	8/20/2019 12:00:...	8/13/2019	
HR Online Benefits Secur...	IS1059	401K benefits are ...	Morris, Tom	Interdependencies	LOW	WORK_IN_PROGRESS	8/27/2019 12:00:...	8/16/2019	
Minimal Online Shopping...	IS1160	Funding Risk	Granger, Paula	Funding	LOW	OPEN	7/19/2019 12:00:...	7/15/2019	
Minimal Online Shopping...	IS1171	AWS Contract	Cooper, Andy	Implementation	HIGH	OPEN	6/21/2019 12:00:...	6/17/2019	
MIT AARD Payments Mo...	IS1172	Cannot execute wi...	Administrator, Clarity	Interdependencies	LOW	OPEN	5/30/2019 12:00:...	5/30/2019	
MIT AARD Payments Mo...	IS1182	De-prioritization d...	Administrator, Clarity	Implementation	LOW	WORK_IN_PROGRESS	4/29/2020 12:00:...	4/29/2020	
Office Upgrade	IS1107	Connection Proble...	Tanner, Paul	Technical	LOW	WORK_IN_PROGRESS	8/3/2019 12:00:0...	7/25/2019	Make sure that yo
Office Upgrade	IS1108	Folder Pane Disap...	Tanner, Paul	Supportability	MEDIUM	WORK_IN_PROGRESS	7/18/2019 12:00:...	7/25/2019	Two updates can
Online to Offline Market	IS1109	Inactive Distributio...	McCarthy, John	Sponsorship	LOW	WORK_IN_PROGRESS	8/23/2019 12:00:...	8/16/2019	
Web Application Enhanc...	IS1084	Dependent on Data...	Sutherland, Joy	Interdependencies	LOW	WORK_IN_PROGRESS	9/6/2019 12:00:0...	9/1/2019	
Total									

You are viewing 33 Investment(s)
Refreshed: 5/16/2023 2:53:45 PM

Program	Investment Type	Investment	Goal
All	All	All	All

Effort Completed
Actuals / EAC Hours

0.83%

Effort Allocated
Allocation / EAC Hours

477.00%

Actual Hours

1,384 Total	
1.38K Labor	
0.00 Equipment	

Base Hours

25K Total	0.00 Equipment
25.09K Labor	34.46K Investment
141K vs EAC	662% vs EAC %

EAC Hours

166K Total
25.09K Labor
0.00 Equipment

Allocation Hours

793K Total	627K vs EAC Total	86K Hard Alloc	707K Soft Alloc
0.00 Equipment	0.00 vs EAC Equip	0.00 Hard Equipment	0.00 Soft Equipment
792.78K Labor	626.58K vs EAC Labor	86.12K Hard Labor	706.66K Soft Labor

ETC Hours

165K Total
0.00 Equipment
164.82K Labor

How many investments' Allocation Hours are below EAC?

33 Investments

627K Allocation vs EAC

477% Hours Allocated %

How many investments' EAC Hours are over Baseline?

11 Investments

141K EAC vs Baseline

1117% EAC Baseline %



Investment	Investment Type	Investment Manager	Scope	Cost Effort	Start	Finish	Progress	Allocations	EAC Hours	Alloc vs EAC	Base Hours	Base vs EAC	Actual Hours	ETC Hours
Annual Maintenance	Other Work	Administrator, Clarity			12/1/2020	12/31/2021	Not Started	568	568	0	0	568	0	568
x_Oracle DB	Asset	Administrator, Clarity			1/1/2021	12/31/2021	Not Started	0	0	0	0	0	0	0
Product A	Product	Tennyson, Peter			2/1/2019	5/29/2020	Started	0	0	0	0	0	0	0
Product B	Product	Tennyson, Peter			4/28/2019	4/28/2024	Started	105,848	105,848	0	0	105,848	0	105,848
eCommerce Portal	Project	Martin, Paul			4/15/2019	5/26/2025	Started	20,678	11,867	8,810	2,191	9,676	308	11,559
HR Online Benefits Security Upgrade	Project	Sutherland, Joy			9/8/2021	4/30/2023	Not Started	19,927	1,440	18,487	1,120	320	0	1,440
Web Application Enhancement	Project	Sutherland, Joy			6/14/2019	2/23/2023	Not Started	54,498	1,320	53,178	1,320	0	7	1,313
Online Web Portal Program	Project	Granger, Paula			2/8/2019	5/26/2025	Not Started	0	0	0	0	0	0	0
Total								**792,780**	**166,200**	**626,580**	**25,090**	**141,110**	**1,384**	**164,816**

You are viewing 33 Investment(s)
Refreshed: 5/16/2023 2:53:45 PM

Program	Investment Type	Investment	Goal
All	All	All	All

Cost Burn

Rate
- vs Budget
- vs Forecast
- vs Plan

0.48%

Actual Cost (Red Over Budget)		Base Cost		EAC Cost		Allocation Cost		Budget Cost	Planned Cost	Forecast Cost	ETC Cost
$97K CAP	$131K OPER	$3M Total	$4M Investment	$19M Total	$17M vs Base	$101M Total	$82M vs EAC	$48M Total	$54M Total	$14M Total	$19M Total
$280 Expense	$0 Equipment	$12K Expese	$0 Equipment	$12K Expense	$0 Equipment	$0 Expense	$0 Equipment	$9M CAP	$13M CAP	$3M CAP	$12K Expense
$45K Material	$183K Labor	$85K Material	$3M Labor	$85K Material	$19M Labor	$0 Material	$101M Labor	$38M OPER	$42M OPER	$10M OPER	$19M Labor

How many investments' Actual Cost is over Budget?

3 Investments

$23K Over Budget

30% Over Budget %



How many investments' Plan Cost is over Forecast?

22 Investments

$40M Over Forecast

292% Over Forecast %

Investment	Investment Type	Investment Manager	Overall	Schedule	Scope	Cost Effort	Start	Finish	Progress	CAPX Budget	CAPX Planned	CAPX Actual	CAPX Var	OPEX Budget	OPEX Planned	OPEX Actual
AARD Payments Modules 2023	Project	Administrator, Clarity		✓	◐	◐	8/30/2021	1/9/2024	Not Started	$0	$0	$4,164	($4,164)	$0	$1,921,722	$700
AARP Integration	Project	Martin, Paul	✓	✓	✓	✓	7/31/2020	2/3/2023	Started	$108,000	$201,280	$0	$201,280	$188,640	$199,008	$0
Access	Project	Administrator, Clarity					5/23/2019	12/30/2022	Not Started	$0	$0	$0	$0	$0	$0	$0
Analytics Target Report	Project	Martin, Paul	✓	◐	◐	◐	4/15/2019	5/26/2025	Not Started	$20,000	$70,000	$9,660	$60,340	$12,098,736	$12,098,736	$7,000
Annual Maintenance	Other Work	Administrator, Clarity					12/1/2020	12/31/2021	Not Started	$0	$0	$0	$0	$159,040	$159,040	$0
Consulting Support	Project	Patel, Sanjay					8/8/2021	6/2/2023	Not Started	$0	$470,383	$0	$470,383	$0	$0	$0
Total										**$9,486,995**	**$12,596,464**	**$97,184**	**$12,572,640**	**$38,346,207**	**$41,726,617**	**$131,097**

mailto:Administrator.Clarity@rego.com?subject=Project Annual Maintenance

Scorecard | Investment Gantt | Status Reports | Change Requests | Risks | Issues | Effort | Costs | Effort Trend | Costs Trend | Milestones | Tasks | Staffs & Assignments

You are viewing 33 Investment(s)
Refreshed: 5/16/2023 2:53:45 PM

10/1/2019 9/1/2025

Program: All
Investment Type: All
Investment: All

Actuals and EAC Hours Trend



Allocations by Goal Trend



Investment	Investment Manager	Overall	Schedule	Scope	Cost Effort	Period	Actuals	Allocations	EAC Hours	Alloc vs EAC	Base Hours	EAC vs Base	Hard Allocations	Soft Allocations
AARP Integration	Martin, Paul	✓	✓	✓	✓	6/1/2020	66	0	66	-66	0	66	0	0
AARP Integration	Martin, Paul	✓	✓	✓	✓	7/1/2020	66	0	66	-66	0	66	0	0
AARP Integration	Martin, Paul	✓	✓	✓	✓	8/1/2020	66	0	66	-66	0	66	0	0
AARP Integration	Martin, Paul	✓	✓	✓	✓	9/1/2020	66	0	66	-66	0	66	0	0
AARP Integration	Martin, Paul	✓	✓	✓	✓	10/1/2020	66	0	66	-66	0	66	0	0
AARP Integration	Martin, Paul	✓	✓	✓	✓	11/1/2020	66	0	66	-66	0	66	0	0
AARP Integration	Martin, Paul	✓	✓	✓	✓	12/1/2020	66	0	66	-66	0	66	0	0
AARP Integration	Martin, Paul	✓	✓	✓	✓	1/1/2021	66	0	66	-66	0	66	0	0
AARP Integration	Martin, Paul	✓	✓	✓	✓	2/1/2021	66	0	66	-66	0	66	0	0
AARP Integration	Martin, Paul	✓	✓	✓	✓	3/1/2021	66	0	66	-66	0	66	0	0
AARP Integration	Martin, Paul	✓	✓	✓	✓	4/1/2021	66	0	66	-66	0	66	0	0
AARP Integration	Martin, Paul	✓	✓	✓	✓	5/1/2021	66	0	66	-66	0	66	0	0
AARP Integration	Martin, Paul	✓	✓	✓	✓	6/1/2021	66	0	66	-66	0	66	0	0
AARP Integration	Martin, Paul	✓	✓	✓	✓	7/1/2021	66	0	66	-66	0	66	0	0
AARP Integration	Martin, Paul	✓	✓	✓	✓	8/1/2021	66	0	66	-66	0	66	0	0
Total							**1,384**	**792,780**	**166,200**	**626,580**	**25,090**	**141,110**	**86,121**	**706,660**

You are viewing 33 Investment(s)
Refreshed: 5/16/2023 2:53:45 PM

10/1/2019 — 9/1/2025

Program: All
Investment Type: All
Investment: All

Budget Cost

Total Budget
211.01K

Budget CAPX
71.87K

Budget OPEX
139.13K

Actual Cost (Red Over Budget)

Total Actual
0.00
Goal: 211.01K (+100%)

Actual CAPX
0.00
Goal: 71.87K (+100%)

Actual OPEX
0.00
Goal: 139.13K (+100%)

Planned Cost (Red Over Budget)

Total Plan
211.01K
Goal: 211.01K (+0%)

Plan CAPX
71.87K
Goal: 71.87K (+0%)

Plan OPEX
139.13K
Goal: 139.13K (+0%)

Forecast Cost (Red Over Budget)

Total Forecast
211.01K
Goal: 211.01K (+0%)

Forecast CAPX
71.87K
Goal: 71.87K (+0%)

Forecast OPEX
139.13K
Goal: 139.13K (+0%)

Select from dropdown below to compare with Actual Cost

Budget Cost



Plan Cost by Cost Type



Investment	Investment Manager	Overall	Schedule	Scope	Cost Effort	Period	CAPX Budget	CAPX Planned	CAPX Actual	CAPX Plan vs Actual	OPEX Budget	OPEX Planned	OPEX Actual	OPEX Plan vs Actual
AARP Integration	Martin, Paul					6/1/2020	0.00	25,000.00	0.00	25,000.00	34,696.77	34,696.77	0.00	34,696.77
AARP Integration	Martin, Paul					7/1/2020	1,280.00	1,280.00	0.00	1,280.00	136,430.97	136,430.97	0.00	136,430.97
AARP Integration	Martin, Paul					8/1/2020	55,200.00	75,000.00	0.00	75,000.00	3,112.26	10,000.00	0.00	10,000.00
AARP Integration	Martin, Paul					9/1/2020	51,520.00	100,000.00	0.00	100,000.00	11,520.00	15,000.00	0.00	15,000.00
AARP Integration	Martin, Paul					10/1/2020	0.00	0.00	0.00	0.00	2,880.00	2,880.00	0.00	2,880.00
AARP Integration	Martin, Paul					11/1/2020	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
AARP Integration	Martin, Paul					12/1/2020	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
AARP Integration	Martin, Paul					1/1/2021	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
AARP Integration	Martin, Paul					2/1/2021	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
AARP Integration	Martin, Paul					3/1/2021	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
AARP Integration	Martin, Paul					4/1/2021	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
AARP Integration	Martin, Paul					5/1/2021	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
AARP Integration	Martin, Paul					6/1/2021	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
AARP Integration	Martin, Paul					7/1/2021	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
AARP Integration	Martin, Paul					8/1/2021	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
AARP Integration	Martin, Paul					9/1/2021	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Total							**9,486,994.65**	**12,596,463.65**	**30,223.60**	**12,572,640.05**	**38,346,207.27**	**41,726,616.62**	**38,277.20**	**41,695,789.42**

Scorecard | Investment Gantt | Status Reports | Change Requests | Risks | Issues | Effort | Costs | Effort Trend | Costs Trend | Milestones | Tasks | Staffs & Assignments

You are viewing 33 Investment(s)
Refreshed: 5/16/2023 2:53:45 PM

Program	Investment Type	Investment	Goal	Critical?
All	All	All	All	All

Milestone Summary

57
Late Milestones

Avg Days Late
Open Milestones
563

30
Critical

Milestone Completion Rate
14%

0
High Priority

Upcoming Milestones in: >90 Days | 30 Days

4	0	0
Off Track	At Risk	On Track

Investment	Milestone	Status	Owner	Days Late	Baselined	Start	Completed
AARD Payments Mod...	Construction Phase Gate...			115	✓	7/9/2023	0%
Office Upgrade	Closing Phase Gate Com...			362	✓	4/17/2024	0%
Office Upgrade	Construction Phase Gate...			360	✓	10/26/2023	0%
Office Upgrade	Deployment Phase Gate ...			360	✓	4/11/2024	0%
Total				**1,197**			

Upcoming Milestones by Status



Select a project

Which project has the most milestones?

Over all	Investment		Investment Manager	Total Milestones	Complete Rate	Critica
	AARD Payments Modules 2023		Administrator, Clarity	0		
	AARD Payments Modules 2023		Administrator, Clarity	0		
	AARD Payments Modules 2023		Administrator, Clarity	0		
	AARD Payments Modules 2023		Administrator, Clarity	0		
	AARD Payments Modules 2023		Administrator, Clarity	0		
	AARD Payments Modules 2023		Administrator, Clarity	0		
	AARD Payments Modules 2023		Administrator, Clarity	0		
	AARD Payments Modules 2023		Administrator, Clarity	0		
	AARD Payments Modules 2023		Administrator, Clarity	0		
	AARD Payments Modules 2023		Administrator, Clarity	0		
	AARD Payments Modules 2023		Administrator, Clarity	0		
	AARD Payments Modules 2023		Administrator, Clarity	0		
	AARD Payments Modules 2023		Administrator, Clarity	0		
To...				66	14%	3

View milestone stats

What are its milestones and what is the impact?

Investment		Milestone	Owner	Baselined	Critical	Status	Start	Fin
AARD Payments Modules...		Closing Phase Gate Complete		✓	Not Critical	Not Started	4/17/2023	4/1
AARD Payments Modules...		Construction Phase Gate Complete		✓	Not Critical	Not Started	7/9/2023	7/9
AARD Payments Modules...		Design Phase Gate Complete		✓	Not Critical	Not Started	6/2/2023	6/2
AARD Payments Modules...		Initiating Process Complete	Administrator, Moventus	✓	Not Critical	Not Started	5/5/2023	5/5
AARD Payments Modules...		Planning Phase Gate Complete		✓	Not Critical	Not Started	5/19/2023	5/1
AARP Integration		Closing Phase Gate Complete		✓	Critical	Started	10/27/2022	10/
AARP Integration		Construction Phase Gate Complete		✓	Critical	Not Started	8/19/2022	8/1
AARP Integration		Deployment Phase Gate Complete		✓	Critical	Not Started	1/27/2023	1/2
AARP Integration		Design Phase Gate Complete		✓	Critical	Not Started	9/2/2022	9/2
AARP Integration		Initiating Process Complete		✓	Critical	Not Started	7/25/2022	7/2
AARP Integration		Planning Phase Gate Complete		✓	Critical	Started	5/6/2022	5/6
Analytics Target Report		Closing Phase Gate Complete		✓	Not Critical	Not Started	12/2/2021	12/
Analytics Target Report		Construction Phase Gate Complete		✓	Not Critical	Started	11/4/2021	11/
Analytics Target Report		Deployment Phase Gate Complete		✓	Not Critical	Started	7/21/2022	7/2
Analytics Target Report		Design Phase Gate Complete		✓	Not Critical	Started	9/30/2021	9/3
Total								

You are viewing 33 Investment(s)
Refreshed: 5/16/2023 2:53:45 PM

Program	Investment Type	Investment	Goal	Critical?
All	All	All	All	All

Task Summary

209
Total

72
Late

119
Overdue

Task Completion Rate
7%

Open Tasks with High Priority
0

Upcoming Tasks in: >90 Days | 30 Days

3
Critical

2
Non-Critical

Investment	Task	Task Owner	Critical	Days Late	Completed
AARD Payments Modules 2023	Database Development			128	1%
Office Upgrade	Functional and System Testi...		✔	360	0%
Office Upgrade	Lessons Learned		✔	362	0%
Office Upgrade	Usability and User Acceptan...		✔	360	0%
AARD Payments Modules 2023	User Interface Development			140	0%
Total					

Upcoming Tasks



Select a project
Which project has the most tasks?

View Task stats
What are its tasks and what is the impact?

Overall	Investment	Investment Manager	Tasks	Not Started and Late	Started and Late	On Track	Future	Comp
	AARD Payments Modul...	Administrator,...	0					
	AARD Payments Modul...	Administrator,...	0					
	AARD Payments Modul...	Administrator,...	0					
	AARD Payments Modul...	Administrator,...	0					
	AARD Payments Modul...	Administrator,...	0					
	AARD Payments Modul...	Administrator,...	0					
	AARD Payments Modul...	Administrator,...	0					
	AARD Payments Modul...	Administrator,...	0					
	AARD Payments Modul...	Administrator,...	0					
	AARD Payments Modul...	Administrator,...	0					
	AARD Payments Modul...	Administrator,...	0					
	AARD Payments Modul...	Administrator,...	0					
	AARD Payments Modul...	Administrator,...	0					
Total			209	119	72	4		

Investment	Task	Owner	Priority	Task Status	Completed	Charge C
AARD Payments Module...	Complete Project Plan	Armstrong, Rachel	10	Not Started	0%	Design
AARD Payments Module...	Database Development		10	Started	1%	Deploy
AARD Payments Module...	Define Resource Plan		10	Started	0%	Design
AARD Payments Module...	Define Scope Change and Control ...	Adams, Benjamin	10	Started	0%	Design
AARD Payments Module...	Functional and System Testing		10	Started	0%	Deploy
AARD Payments Module...	Functional and Technical Design		10	Started	0%	Design
AARD Payments Module...	Identify Infrastructure Requirements		10	Started	1%	Design
AARD Payments Module...	Issue task with Payment modules		10	Not Started	0%	
AARD Payments Module...	Lessons Learned		10	Not Started	0%	Design
AARD Payments Module...	Lessons Learned doc 1		10	Not Started	0%	
AARD Payments Module...	New Task		10	Not Started	0%	
AARD Payments Module...	New Task		10	Not Started	0%	
AARD Payments Module...	New Task 1		10	Not Started	0%	
Total						

You are viewing 33 Investment(s)
Refreshed: 5/16/2023 2:53:45 PM

Program	Investment Type	Investment	Goal	Unfilled Role?
All	All	All	All	All

Task Summary

96 Resources/Roles	155K ETC Hours
25 With Actuals	25K Base Hours
77 With ETC Hrs	

View resources/Roles by:

Primary Role | Vendor | Category | Employment Type



Assigned Primary Roles -> Resources -> Tasks

Primary Role	Actuals	Pending Actuals	Base Hours	ETC Hours	Pending ETC Hours
	225.00	573.00	3,235	46,244	30.00
Development - Engineers	0.00	0.00	0	3,320	0.00
Product B	0.00	0.00	0	3,320	0.00
Not Started and Late	0.00	0.00	0	3,320	0.00
Finance - Development Support	0.00	0.00	0	3,320	0.00
Product B	0.00	0.00	0	3,320	0.00
Not Started and Late	0.00	0.00	0	3,320	0.00
Marketing	0.00	0.00	0	3,320	0.00
Product B	0.00	0.00	0	3,320	0.00
Not Started and Late	0.00	0.00	0	3,320	0.00
Total	1,384.00	2,208.00	25,090	154,678	87.00

Investment	Investment Manager	Overall	Schedule	Scope	Cost Effort	Resources /Roles	Allocations	Hard Allocations	Soft Allocations	Actuals	Pending Actuals	Base Hours	EAC Hours	Pending EAC Hours	ETC Hours	Pending ETC Hours	ACWP Cost	Ba Co
AARD Payments Modules 2023	Administrator, Clarity					12	121,872	0	121,872	20.00	676.00	872	1,272	676.00	1,252	0.00	980.00	
AARP Integration	Martin, Paul					1	0	0	0	66.00	82.00	0	66	82.00	0	0.00	9,240.00	
Access	Administrator, Clarity						0	0	0									
Analytics Target Report	Martin, Paul					11	170,612	0	141,178	119.00	280.00	6,939	12,320	280.00	12,201	0.00	1,000.00	
Annual Maintenance	Administrator, Clarity					1	568	0	568	0.00	0.00	0	568	0.00	568	0.00	0.00	
Consulting Support	Patel, Sanjay						0	0	0									
eCommerce Portal	Martin, Paul					14	20,678	4,210,098	-13,102	308.00	220.00	2,191	1,730	274.00	1,422	54.00	94,000...	$4
HR Online Benefits Security Upgrade	Sutherland, Joy					6	19,927	0	19,927	0.00	0.00	1,120	1,440	0.00	1,440	0.00	0.00	$1
Minimal Online Shopping Site	Lewis, Dana					5	58,974	0	58,974	254.00	0.00	254	310	0.00	56	0.00	40,400...	$4
MIT AARD Payments Modules (Do not Touch)	Lewis, Dana					18	184,723	1,674,270	163,101	570.00	884.00	1,654	17,586	917.00	17,016	33.00	72,780...	$2
Modernize Customer Service Portal	Cooper, Andy						4,128	32,480	3,896									
NPAE	Administrator, Clarity						0	0	0									
Office Upgrade	Tanner, Paul					5	22,950	0	22,950	0.00	0.00	3,824	3,824	0.00	3,824	0.00	0.00	$5
Online to Offline Market	McCarthy, John					6	19,440	0	19,440	0.00	0.00	848	1,152	0.00	1,152	0.00	0.00	$1
Online Web Portal Program	Granger, Paula						0	0	0									
P7 - Program Example	Administrator, Clarity						0	0	0									
Product A	Tennyson, Peter						0	0	0									
Product B	Tennyson, Peter					33	105,848	0	105,848	0.00	0.00	0	105,848	0.00	105,848	0.00	0.00	
Product Family - Online Orders	Administrator, Clarity						0	0	0									
Product Group - Online Orders	Administrator, Clarity						0	0	0									
Revamp online presence	Thompson, Peter						0	0	0									
SDC Enterprise Program	Administrator, Clarity						0	0	0									
SDC Governance Program	Administrator, Clarity						0	0	0									
Total						96	792,780	6,074,774	706,660	1,384.00	2,208.00	25,090	156,062	2,295.00	154,678	87.00	219,45...	$2

Scorecard | Investment Gantt | Status Reports | Change Requests | Risks | Issues | Effort | Costs | Effort Trend | Costs Trend | Milestones | Tasks | Staffs & Assignments

Last refreshed: **5/16/2023**
2:53:45 PM

You are viewing Investment: **HR Online Benefits Security Upgrade**
Investment Manager is **Sutherland, Joy**

Overall Status	Schedule Status	Scope Status	Cost & Effort	Actual Total Cost	Capital Cost	Operating Cost
On Track	Green	Green	Green	$00	$00	$00
				vs Budget	vs Budget	vs Budget

Start Date	Finish Date	Baseline Start	Baseline Finish
08-Sep-21	30-Apr-23	08-Sep-21	13-Jan-23

Report Date	Report Update	Key Accomplishments	Upcoming Activities
8/3/2019 12:00:00 AM +00:00	Minor issues with the SMS One Time Password section of the software. This will NOT affect the delivery date of the project.		

Build your own Task and Milestone Gantt! Select a swim lane: Task Status | Owner | Priority | Critical



Risk	Priority	Impact	Probability	Owner	Status	Due Date
SMS One Time Password	☆	1.00	1.00	Morris, Tom	OPEN	9/19/2019

Issue	Priority	Owner	Status	Due Date	Resolution
401K benefits are managed offsite	☆	Morris, Tom	WORK_IN_PROGRESS	8/16/2019	
Pulling it all together	☆	Morris, Tom	WORK_IN_PROGRESS	8/13/2019	

Resource Allocation

Resource	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	Jul-22	Aug-22	S
Abbott, Karl	136.00	168.00	176.00	184.00	168.00	160.00	184.00	168.00	176.00	176.00	168.00	184.00	
Business Analyst	136.00	168.00	176.00	184.00	168.00	160.00	184.00	168.00	176.00	176.00	168.00	184.00	
Developer	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	
Network Engineer	136.00	168.00	176.00	184.00	168.00	160.00	184.00	168.00	176.00	176.00	168.00	184.00	
Project Manager	136.00	168.00	176.00	184.00	168.00	160.00	184.00	168.00	176.00	176.00	168.00	184.00	
Total	**816.00**	**1,008.00**	**1,056.00**	**1,104.00**	**1,008.00**	**960.00**	**1,104.00**	**1,008.00**	**1,056.00**	**1,056.00**	**1,008.00**	**1,104.00**	**1**

Change Request	Priority	Owner	Expected Close Date	Reasons	Impact on Projects

Scorecard | Investment Gantt | Status Reports | Change Requests | Risks | Issues | Effort | Costs | Effort Trend | Costs Trend | Milestones | Tasks | Staffs & Assignments