You are viewing **656** Investments
Refreshed: **6/22/2023 3:13:42 PM**

Investment Manager	Investment Type	Investment	Progress	Hierarchy Name
All	All	Multiple selections	All	All

Actual Cost
$7M

Plan Cost
$328M

Forecast Cost
$78M

Budget Cost
$74M

Planned Benefit
$487M

Actuals vs Plan



Remaining Plan Cost

$321,953,862

98%

Actuals vs Budget



Remaining Budget Cost

$67,791,921

91%

Actuals vs Benefit



Portfolio by: Investment Type | Progress | Goal | Stage



Actual and Forecast Cost



Financial Summary | Actuals vs Plan Cost | Plan Benefit vs Actual Cost

You are viewing **656** Investments
Refreshed: **6/22/2023 3:13:42 PM**

Investment Manager	Investment Type	Investment	Progress	Hierarchy Name
All	All	Multiple selections	All	All

How many investments' Actual Cost is Over Plan Cost?

Investments	Plan Cost	Actual Cost	Over by	Over %
9	1.26M	6.20M	-4.94M	-393.0%

Which Investment has the most variance (Plan Cost - Actual Cost)?

Which month has the most variance (Plan Cost - Actual Cost)?



Build your own matrix! Group investments by:

Investment Type | Progress | Goal | Stage

Month	October 2019		November 2019		December 2019		January 2020		February 2020		March 202	
Investment Type	**Actuals**	**Variance to Plan**	**Actuals**	**Variance to Plan**	**Actuals**	**Variance to Plan**	**Actuals**	**Variance to Plan**	**Actuals**	**Variance to Plan**	**Actuals**	**Variance**
Application	**0.00**	**151,436.00**	**0.00**	**150,436.00**	**0.00**	**145,598.00**	**0.00**	**135,274.00**	**0.00**	**110,436.00**	**0.00**	**105**
Altus Online Order	0.00	25,984.00	0.00	25,984.00	0.00	25,712.00	0.00	6,256.00	0.00	5,984.00	0.00	
Benefits Admin	0.00	27,392.00	0.00	27,392.00	0.00	27,056.00	0.00	27,728.00	0.00	7,392.00	0.00	
BrightStor	0.00	5,540.00	0.00	5,540.00	0.00	5,470.00	0.00	5,610.00	0.00	5,540.00	0.00	
Call Center	0.00	5,544.00	0.00	5,544.00	0.00	5,292.00	0.00	5,796.00	0.00	5,544.00	0.00	
Employee Benefits	0.00	7,744.00	0.00	7,744.00	0.00	7,392.00	0.00	8,096.00	0.00	7,744.00	0.00	
Total	**0.00**	**12,447,979.47**	**0.00**	**7,008,833.26**	**0.00**	**7,143,542.78**	**0.00**	**7,468,678.05**	**0.00**	**6,647,757.69**	**0.00**	**6,994**

Financial Summary | Actuals vs Plan Cost | Plan Benefit vs Actual Cost

You are viewing **656** Investments
Refreshed: **6/22/2023 3:13:42 PM**

Investment Manager	Investment Type	Investment	Progress	Hierarchy Name
All	All	Multiple selections	All	All

How many investments' Actual Cost is Over Planned Benefit?

Investments	Planned Benefit	Actual Cost	Over By	Over %
8	--	6.51M	-6.51M	--

Which Investment has the most variance (Planned Benefit - Actual Cost)?



Which month has the most variance (Planned Benefit - Actual Cost)?



Build your own matrix! Group investments by:

Investment Type | Progress | Goal | Stage | Strategic Theme

Month	October 2019			November 2019			December 2019			Januar
Investment	**Benefit**	**Actuals**	**Benefit - Actuals**	**Benefit**	**Actuals**	**Benefit - Actuals**	**Benefit**	**Actuals**	**Benefit - Actuals**	**Benefit**	**Actua**
AARD Payments Modules 2023											
AARP Integration	$674		$674	$652		$652	$674		$674	$170	
Acquisition FAQ Website											
Airport Access Security											
Total	**$18,583,530**	**$0**	**$18,583,530**	**$17,897,900**	**$0**	**$17,897,900**	**$17,163,530**	**$0**	**$17,163,530**	**$15,627,181**	**$**

Financial Summary | Actuals vs Plan Cost | Plan Benefit vs Actual Cost